
LIBRARY BUILDING COMMITTEE

Committee Members:     Ex-OfficioMembers:    

JimMorelli, Jr., Chair KristiSadowski, LibraryDirector
PaulChampagne, ViceChair Architect Rep.,   
MaryBaker RonPaolillo, JimBarrett (byphone)  
Severino Bovino Drummey RosaneAnderson, Inc. 
MarkLovley Construction ManagerRep.,   
PaulMazzaccaro TimKostuk, Construction Manager
BrianOblon TheWhiting-TurnerContracting Co. 
MarkSciotaordesignee
JeffSwain
RobertTonon
RalphWarner

REGULAR MEETING MINUTES

Wednesday, September 7, 2022 – 6:00p.m.   

Southington PublicLibrary – 255MainSt.   

1. CalltoOrder

Mr. Morelli calledthemeeting toorderat6:00p.m.  

2.  RollCall

Thefollowing participated: ChairJimMorelli, Jr., Vice-ChairPaulChampagne,  
KristiSadowski, MaryBaker, Severino Bovino, PaulMazzaccaro, MarkLovley,  
RobertTonon, BrianOblon, RalphWarner, MarkSciota, JeffSwain.  

Mr. Sciotareported thattheStateLibrarian gavenooptions sohevoluntarily
forfeited thegrant.  

3.  ApprovalofMeeting Minutes:  

SpecialMeeting onAugust24, 2022

Mr. Champagne motioned toapprove Special MeetingMinutesonAugust24,  
2022. Seconded byMr. Lovleyandunanimously bymembers present.    
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4. ReportofConstruction Manager

Mr.Kostuksaid thattheplumbing connection isdrawnandthatmechanicals are
underway.  Material components aretrackeddailyduetosupplychainpricing

stescalation.  NumberswillnotbereadyforthemeetingonSeptember 21.  A
thspecialmeeting willbescheduled onSeptember 28

5.  ReportofArchitectural Representative

Mr. Paolillopresented anupdate oftheschematic designbasedon24,000s.f.  
continuing withthethemeofflexibility andfunctionality. Building centeredalong
MainStreetsothatvehicular trafficseesaclearpointofentry.  Plansareupdated
toincludeaone-waydropoffforbooksandvehicular signage.  Forthefirstfloor
thedensity forshelving isreduced formoreflexibility forthecommunity pavilion
andMakerspace. Italsoprovides properscalingforchildren toaccessthe
shelves.  Forthesecond floor, therestroomswillbemovedtoallowmoreroom
forstorageandreceiving areaforpatrons.  Development continues forcounter
accesswhichcanbeusedforworkspace.  Mr. Kostukhascopiesoftheupdates.  
Mr. Barrett suggested thatthestructural engineer beconsulted regarding
accommodating solarontheroof.  Aslopedrooffacessouthandwillnotallow
shadowing.   

6.  PublicCommunications*   

JoanneKelleher, 861SavageStreet, saidthatsheisconcerned about thesizeof
theChildren’s’ Department; spaceforpre-playandaccommodating bothtoddlers
andparents.  

TerryLombardi, 27RoyalOakDrive, saidthatthereismoneyavailable (inthe
thousands) inboththeCapitalCampaign FundandintheFriendsoftheLibrary
Fundtobeusedspecifically forbuildinganewlibrary.  Shesuggested thatthese
fundsbereviewed sothattheycanbeputtowardthelibrary’sneeds. 

7.  AnyOtherBusiness

Mr. Champagne saidthatthedesignforthelibraryshouldbeformally identified
nowthatadecision hasbeenmaderegarding thegrant.  

Mr. Champagne motioned thatSiteCbe formallyidentified asthelibraryplan. 
Seconded byMr. Lovleyandunanimously bymembers present.  

Mr. Champagne motioned thatthetowngoouttobidfortestborings.  

Mr. Champagne amended themotiontoincludegeotechstudy.  SecondedbyMr.  
Lovleyandunanimously bymembers present.   

Threeformalbidsarerequired ifthepriceexceeds $50,000.  Itisestimated that
thecostmaybe $75,000. 
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There isdataavailable goingbackeightyearsforPhase1foranenvironmental
study.  Mr. Tononsuggested thatthetowngoouttobidforanenvironmental
studyforabestprice. 

Mr. Tononmotioned thatthetownproceed with anenvironmental study.   
Seconded byMr. Lovleyandunanimously bymembers present.  

8. Adjournment

Mr. Sciota motioned toadjournat7:30p.m.  Seconded byMr. Champagne and
unanimously bymembers present.  

Respectfully Submitted:  

DawnGuite

DawnGuite, Recording Secretary

Remarksofanyqualifiedelectorortaxpayer (townresidentoverage18) shall, inthediscretionoftheChair, be
limitedto3minutes.   
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